

☐ SECRET

☒ CONFIDENTIAL 10147

☐ UNCLASSIFIED

Approved For Release 2005/06/06 : CIA-RDP78B04770A002700010013-9
CONTRACT INSPECTION REPORT

TO:

1 November 1968
INSPECTION REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

NAME OF CONTRACTOR

December 1968

Declass Review by NGA.

PI Print Solarcor
THE CONTRACTOR IS ON SCHEDULE

☐ YES

☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

70%

PER CENT OF FUNDS EXPENDED -

110% (estimated)

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☐ NO

☒ COST

☐ AWARD FEE

☐ PERFORMANCE

☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☐ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☐ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☐ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

☒ CLOSE OUT

☐ OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

15 October 1968

SIGNATURE OF INSPECTOR

DIVISION

Approved For Release 2005/06/06 : CIA-RDP78B04770A002700010013-9

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIEDApproved For Release 2005/06/06 : CIA-RDP78B04770A002700010013-9
NARRATIVE REPORT☐ INTERIM☐ FINAL

The Contractor returned to EPIC the residual inventory on this contract. The received inventory was checked against the Contractor's DD Form 543, dated 24 October 1968 and all items claimed on that form were received at EPIC. No attempt was made to verify the costs claimed by the Contractor. Since the contract was stopped before completion of all work, the receipt of the residual inventory signifies that all deliverable items have been received from the Contractor.

The Contractor's performance is rated unsatisfactory because of the repeated failures by the Contractor to forecast costs with reasonable accuracy. This is the main reason this contract was cancelled.

The work proposed under this contract was not difficult and the Contractor had fabricated similar equipment in the past. ☐ did not claim to have any serious technical difficulties to overcome during this contract. The Contractor also had a computer assisted control technique utilizing monthly management project summary reports "used for several years with outstanding success" as claimed in the proposal. It is, therefore, extremely difficult to comprehend the Contractor's inability to have adequate control over project costs and programs.

25X1

Approved For Release 2005/06/06 : CIA-RDP78B04770A002700010013-9

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/06/06 : CIA-RDP78B04770A002700010013-9
NARRATIVE REPORT

☒ INTERIM

☐ FINAL

The Contractor was visited on October 15, 1968. He had not packed the inventory scheduled for delivery to NPIC but [] the department chief indicated that it would be packed and sent soon. The Final Inspection Report will be written upon receipt of the inventory of this contract.

I asked [] for the final cost of this contract. The approximate figure disclosed to me was [] exclusive of the fee. [] expressed surprise at this figure since it was over the target cost and no approval had been given to [] to exceed the target cost. He felt that it might be in error.

The Contractor's performance is rated unsatisfactory because of the repeated failures by the Contractor to forecast costs with reasonable accuracy. This is the main reason this contract was cancelled.

It was suggested to [] that he inform the Contracting Officer of the final cost of the Contract when it had been ascertained more precisely.

Approved For Release 2005/06/06 : CIA-RDP78B04770A002700010013-9

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET